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POLREP #137
hETCQA RESTART SITE
PULASKI, LAWRENCE CO., PA
ATTENTION: OSC CAROL MANNING-ZENQNE, KAREN WOLPER,
DENNIS CARNEY, AND STEPHEN LUFTIG

I. SITUATION: (1700 HOURS SUNDAY, 04/07/91)

A. 04/03/91 PRP CONTRACTOR RESTARTED SITE OPERATIONS. OSC
AND TAT TO CONTINUE PRP CONTRACTOR OVERSIGHT IN
ACCORDANCE WITH PRP CONTRACTOR WORK SCHEDULE.

B. TWENTY-FOUR HOUR SITE SECURITY AND FIRE WATCH
CONTINUING.

C. DISPOSAL SUMMARY -- AS OF 03/28/91
MATERIAL TRUCKS QUANTITY FACILITY
NON-HAZ/NON-RAD 11 165 YDS LAIDLAW
NOS(PbftCd) 12 216 YDS LAIDLAW
RAD/NON-HAZ 3 301 DRUMS ALARON
NOSCLAB PACKS) 1 61 DRUMS LAIDLAW
WASTE(Li BAT) 1 11 DRUMS BDT, INC.

D. PERSONNEL ON SCENE: 04/O5/91 EPA-1
04/03/91 TAT-2
04/03/91 DEMAXIMIS-1
04/03/91 LAIDLAW-8
04/03/91 CHEM NUCLEAR-4

E. WEATHERS MOSTLY SUNNY, TEMPS IN THE MID 60'S AND UP TO
THE BO'S OVER THE WEEKEND.

11. ACTIONS TAKEN

A. 04/03/91 PRP CONTRACTORS REMOBED TO CONTINUE SITE
OPERATIONS IN ACCORDANCE WITH PRP CONTRACTOR WORK
SCHEDULE PLAN #1.

B. 04/03/91 PRP CONTRACTORS LOADED ONE TRUCK WITH 61 DRUMS
CONSISTING OF LAB PACKS, BATTERY CASINGS, AND VARIOUS
HAZARDOUS LIQUIDS AND SOLIDS. THE NON-RAD10ACTIVE
HAZARDOUS WASTES ARE BEING TRANSPORTED TO TSD IN
LAUREL, MD. FOR FURTHER CHARACTERIZATION AND
SEGREGATION PRIOR TO TRANSPORTATION TO APPROVED
DISPOSAL FACILITIES.
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C. THIS WEEK — PRP CONTRACTORS LOADED TWENTY-FOUR TRUCKS
- WITH 453 YARDS OF NOSCPL-D & cd> SOIL. THE MATERIAL is
BEING TRANSPORTED TO THE U.S. ECOLOGY FACILITY IN
BEATTY, NV.

D. CHEM NUCLEAR CONTINUE PREPARATION OF RADIOACTIVE NON-
HAZARDOUS DRUMS AND TOTES FOR SHIPMENT WHICH BEGAN
04/04/91.

E. AN ADDENDUM TO THE SAFETY PLAN WAS INTRODUCED TO ALLOW
TRUCK DRIVERS TO STAY WITH THEIR TRUCKS DURING LOADING
OPERATIONS AS LONG AS THE CONDITIONS OUTLINED IN THE
MEMO FROM ERA OSC MANNING TO MR. MARK TRAVERS (APRIL O2
199.1) ARE FOLLOWED. THIS ADDENDUM WAS APPROVED BY OSC
CAROL MANNING WITH CONSULTATION WITH ERT (SALA
BURCHETTE).

F. DECON AREA WAS REPAIRED AS HIGH WINDS ON 3/27/90
RESULTED IN MINOR DAMAGE.

G. ALL DEBRIS PILES HAVE BEEN EXCAVATED, RAD SCANNED AND
STAGED TO THE CENTRAL STAGING AREA FOR SHIPMENT TO THE
APPROVED DISPOSAL FACILITY WHICH IS THE U.S. ECOLOGY
FACILITY IN BEATTY, NV.

H. PRP CONTRACTORS STAGED TWO AREAS OF RCRA DRUMS
CONSISTING OF 83 AND 71 DRUMS RESPECTIVELY. THESE
DRUMS WILL BE SENT TO AN APPROVED DISPOSAL FACILITY.

III. FUTURE PLANS

A. PRP CONTRACTORS CONTINUE PREPARATION OF RADIOACTIVE
NON-HAZARDOUS DRUMS AND TOTES FOR SHIPMENT TO THE
ALARON FACILITY FOR PRETREATMENT PRIOR TO DISPOSAL.

B. PRP CONTRACTORS TO RESOLVE THE ISSUE OF TWO RADIOACTIVE
DRUMS THAT WERE BULKED INTO A NQNRADIOACTIVE
NQNHAZARDOUS PILE.

C. PRP CONTRACTORS TO SHIP TOTES OF RADIOACTIVE
NONHAZARDOUS MATERIAL TO ALARON FOR REPACKAGING TO DOT
APPROVED B-25 SHIPPING CONTAINERS.

D. PRP CONTRACTORS TO NUMBER AND LOG DRUMS OF BATTERY
CASINGS GENERATED IN THE REMOVAL OF BATTERY CASINGS
FROM TOTES.

E. LOADOUT OF HAZARDOUS, NON-RADIOACTIVE DEBRIS PILES TO
CONTINUE.
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